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Project Notes

103 Sawyer Street
CALL IN NUMBER: New Bedffg:;; B
PARTICIPANT CODE: 506-008-6742
www.jacobs.com
Client USACE New Bedford Office 'Date March 29, 2017
Project New Bedford Harbor Superfund Site | Project No. 35BG1001
Prepared By Steve Sills Note No. 623
Subject New Bedford Harbor - Client Update Meeting
Participants (* Denotes Part Time Participation) | Distribution (attendees plus) See below
Client EPA MassDEP Jacopg_ Battelle
Kevin Coleman Dave Dickerson Garry Waldeck Anita Rigassio Smith Deirdre Dahlen
Peter Hugh Steve Fox Patty White
"Marie Esten ‘Sevenson . Steve Sills Jessica Tenzar
Tim Rezendes Joe Mahoney Beth Anderson
Ellen lorio Mike Brouillette Craig Kish
Bob Christie Josh Cummings
SAFETY/SITE MAINTENANCE
Safety Alert Notes

Use caution when walking around site. Rain has caused areas to become very slick. Also, please ensure that you make eye contact
with heavy equipment operators before entering their work area.

Site Malntenan_ce

Procurement is working on hot water heater replacement at Area D. Repairs to the Area D main gate will be performed with in house
personnel and equipment. Due to recent cold spell, more water lines have frozen; repairs are ongoing. Service to the sample trailer
hydrant will be restored today. :

Distribution: Parlicipants; Jacobs: Document Control File, Beth Anderson, Mike Anderson, Jon Blount, Jackie Cannor, Josh Cummings, Lonnie Fallin, Steve Fox, Ken Gaynor, Mark Gouveia, Al Hardésly, Dabra Hickman, Alison
Hutchinson, Will Kenyon, Craig Kish, Mike Morris, Jim Piccuilo, Greg Scott, Steven Sills, Anita Rigassio Smith, Shane Taylor, Ann Webb, Poinciana Willis, Mary Wright; Sevenson: Mike Crystal, Joe Mahoney USACE: Tim Rezendes,
Kevin Coleman, Bob Christie, Jay Mackay, Marcos Paiva, Ellen lorio, Sheila Winston-Vincuilla, Peter Hugh, Steve Wolf. Marie Esten. Nate Mangelson; EPA: Cynthia Catri, David Petersan, Dave Lederer, Barb Bergen, Dave Dickerson,
Hoshaiah Barczynski; MADEP: Paul Craffey. Garry Waldeck; Battelle: Deirdre Dahlen, Jessica Tenzar, Patricia White KOMEN: Debi Heims; Lally Consulting: John Lally
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JACOBS FIELDWORK _
DMUs/CAD CELL (Current 3/27/17) .
MU Design | Dredged to | 1st pass 2nd Verification | Verification | Confirmation | Confirmation | Progress | Final Date Notes
Volume Date pass Sampling Sampling Sampling Sampling Bathy Bathy Area
(CY) Results Results Survey | Survey | Cleared
MU-25 26,401 19,001 319117 Round 1 3/23/17 and Last 3/23 ’ Continued 2™
3121117 3127117 ’ pass. Daily
(re-runs) Next 3/31 calibration -
(preliminary) : checks
> conducted
Round 2 3127117 morning and
3/23117 (preliminary) noon. QCR
being prepared
on recommended
changes.
MU-28 13,02';' 13,405 1124/17 21717 Round 1 2717 2121117 Dredging
> (North) ' 2/2-3117 (preliminary ‘ completed, 4
' 1A) locations re-
dredged.
MU-28 Round 2 2113117
(Central) 2/8 and (preliminary
2/10/117 1A)
MU-28 Round 3 2121117
(South) 2/14 and (preliminary
Round 4 I1A)
_ 2120117
37Cc Need to move
' moorings
37D Perform with 37C
CAD Cell R - I - - I _— . Week of — - Track Progress
217 Survey date
OTHER FIELDWORK
Action Date . Notes
CAD Cell Curtain Inspections Ongoing Curtain will be replaced by FFP Contractor at start of contract. Based on
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PARTICIPANT CODE:
Action

Date

Notes

Jacobs/SES inspection, seven piles were missing and all curtain sections are in
need of replacement. SES replaced seven missing curtain sections closest to the |
sediment transfer area and entrance gate. Jacobs/SES has inventoried the
sections/lengths onsite. There are 5 total curtains onsite (3-20'x100' and 2-,
10'x100'). Note that lead time is approximately six weeks for new sections though|

CAD Cell piles

Week of 3/27

could be expedited if only ordering a few. N.
Anticipated to be completed by today, (3/29). /’V e =
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Revusnons based on comments are complete; the dive plan has been suBfmtteH and
now waliting for approval from USACE. _In addition, SES providing pricing for
4-replacing the entire pipeline if ne upon condiion.
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cKing with each other. Any additional comments will be coming

soon.
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Currently digging the cove within a cove and working 12 hour days. USACE (Tm)
has requested that Jacobs perform daily grade checks to verify target elevations are
attained. A laser based survey was performed by Meridian to confirm surface
elevations prior to excavation resuming in the eastern portion of the cove w/in a
cove. Remaining work along the northern shore will be completed once the cove
within a cove is finished; approximately 5 days remain along the northern shore.
Design changes are belng implemented which will involve changes to schedule and
budget.

Inventory of site momt&nng wells

o)
4

Jacobs has lnstalled new caps/locks on all but one well; last cap on order.

Aerovox 21e Project Ongoing There continues to be no activity at the site.
SAMPLING AND ANALYSIS
Event Samples - | Analytical | Unvalidated | Validated | Notes
' : Collection | Testing Results results
Water Quality Monitoring MU25 in situ N/A- N/A Boat-based WQM scheduled for Thursday in the Upper Harbor
(Lower and Upper Harbor) turbidity (MU25); WQM not scheduled this week for the Lower Harbor.
. only '

MU28 Verification Sampling 2/2-3/17 1A 27117 Confirmatory PCB congener analysis in progress; prevalidated

2/8,2/10 1A 2/13/17 data should be available 4/5/17.

2/14/17
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Anchal

Event Samples Unvalidated | Validated | Notes
Collection | Testing Results results
2/20/17 1A 212117
3/13/17 IA 3/20/17
Pierce Mill Cove 12/14/16 1A 12/20/16 On standby for next sampling round.
-Verification/Confirmatory Sampling 12/20/16 1A 110117
» 12/27/16 1A 1/4/16
1/25/17 1A 1131117
Congener | 2/15/17 3/13/17
319, 3/13/17 3122117
' . 3M16-17117 [ 1A 3122117
Upper Harbor Subtidal Data Gap 2/21-24117 | IA 3/8, 22117 Select samples for confirmatory congener analysis using
Sampling ' preliminary IA data.
MU 25 Verification Sampling 3121117 1A 3/23, 27117 40 locations sampled to date; on standby to continue sampling
3123117 1A 3127117 Friday (3/31/17) pending direction from USACE.
AIR MONITORING
Event Samples Collection Unvalidated Validated Notes
' Results results ‘
Low Resolution 1/12 and 1/13 (PMC) High and Low Res Y USACE (Ellen) requested that the Low Resolution Homolog air data
Homolog Air Data be placed in the Battelle database. '
Feb Ambient Air Week of 2/20 (PMC) High Res (2/23) N
Sampling (lf 4'1 m w (/\ Omﬁ
March Ambient Air 3/8 and 3/9 (LH) Low Res received EPA requested that this event be Low Res only.
Sampling ' 3127117 [(}[\/M [ -
April Ambient Air | Week of 4/3 (LH) Oy R Q/MJ
Sampling W M/‘
LH Pre-dredge Round Performed when BV is awarded .
July/Aug Area C VOC Per EPA (Elaine) request, this sampling event will be conducted at

sampling (Summa)

Area C in the area surrounding Cell #1.
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MEETINGS/OTHER ACTIVITIES

Action Date : Notes ‘
Marsh Island : Ongoing Jacobs provided a drawing showing the areas to be remediated and the approximate location
‘ of the access road to EPA (Dave D) for a meeting with the Cemetery. EPA (Dave D) has
requested that USACE (Ellen) provide approximate costs for a temporary easement on the
Cemetery’s property; costs will be used for analysis of services in lieu of payment. Jacobs is
preparing a work plan for remediation. and restoration. Based on Team discussions, the
easement with Moby Dick will not require modification. EPA (Dave D) will check with the
Cemetery in regards to removing the access road at the completion of restoration or leaving it
in place for future NOAA use.

Bioengineering Symposjum - NBH : 4/19/47 Jacobs to provide tour of Areas C & D. D "4’: =N i< - °
Superfund Your - ‘A ﬂj\") P M /A/rb%jﬂoD '

Aerovox Group Meeting 3/31/17 10:00 on Friday at Area C. — F<AoA

Aerovox 21e Project — Phase Il RAP Ongoing MassDEP sent a dispute letter to Aerovox: revised Phase |ll due June 30.

City of New Bedford Update - Ongoing EPA (Dave D) will follow up with CoNB (Michele).

Riverwalk .

Fence at Parcel 265 _ Ongoing. City needs to walk the site and let Jacobs know whether they want the fe ut back and ] '

where. Jacobs (Mark) has a call into the CoNB but has not heard back. (‘[W, ﬂ)W W M'U( C/

Cleanup Strategy Meeting TBD A schedule for future meetings will be sent out soon.™7 <

L =2 eu,w}ww YT

A RIGHT OF ENTRY/PUBLIC RELEASE FO? 2 / él EIEM Qii!ﬁiz 7
Parcel or Name of Owner Right of Entry Need Date Task Notes

Cemetery Early April Intertidal The EPA attorney is talking with the cemetery about potential
: ‘ access to the Intertidal areas through the cemetery.
Marsh Island Early April Intertidal Easement/access issues being worked between EPA and
. Cemetery. .
Town of Fairhaven Easement Early April Intertidal Access agreement is in place. Jacobs will prowde measures to
' ' protect sewer lines.
LH Properties - Miguel ‘ TBD Intertidal
Future Upper Harbor Access Roads TBD Intertidal Jacobs (Jon B) will provide a map showing areas that may
. require access roads.
17-1 and 17-3/Mike Panagakos Before dredging of BtB | Subtidal/intertidal | EPA (Lederer) provided a tentative schedule for mid-2017

through 2018 remediation. Waiting for signed ROE - Dave L.
has turned over the matter of ROE to EPA's legal staff for
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resolution.
Robichaud Archeology EPA (Barczyski) will distribute.
DELIVERABLES / P( i WL 6
Na, Document Name Organization Submit Date Comments ers Notes
Due /
B1 | Intertidal Phase 2 Study Report Battelle Final 4/5/17 \ Dickers "W
co
B2 Comparison Study of high resolution Battelle/AECOM Draft 3/10/17 Lewis, Lederer EPA (Dave D.) has no
and low resolution Homolog analysis. comments. In review and
USACE (Ellen) will check on
P status.
B3 Outer Harbor Data Report / Battelle Draft 3/29/17 Rezendes, Lewis, | Draft report submitted to
‘ ) \—W—’g P ) C/WP Lederer USACE (Peter), EPA
£, 1 Q (o >eellA 7/ %L'm'" - (2399 1)1 (Kimberly White) and Jacobs
@ D/\S ' (N B‘& (b@? M &/“U 4 p[be,D (Anita) for review and
: ?‘ 3 ~ - inclusion as appendix toQ‘
A N\, -(778' \DJ ' EUA“L COU&D J M m '} W ”V(/ Jacobs report (item J12)
B4 * | Upper Harbor Intertidal East FSP Battelle Draft 4/3/17 Li’ l Tﬂ Dickerson, Esten,
. Lewis, Dickersen,
IVECT (0L~ ' Morris  M-063
B5 MU28 Resampling Tech Memo Battelle April ‘ After receipt of the March
N EDD wuth ﬂnal PCB |A data
g B R N L e ] e e e b e T RN T A TR
J1 MU-25 Work Plan Addendum, RCL Jacobs RCL 3/3/17 Rezendes Lederer) Wlll issue DF once RCL
' 3/30/17 . Lally, Barczynski /| back check complete.
J2 Between the Bridges Jacobs TBD orio, Re On hold for now.
N . Lederer, Lally,
C
Esten
’V/ > J3 Existing Debris Map for City of NB Jacobs TBD Will be completed after
debris operations are
' complete.
I/V\ 214 2014/2015 Ambient Air Report RCLs Jacobs 2/15/17 3/3/17 Lewis, Lederer, New rolling averages are
’\/ k—’ ~ . AECOM being used in lieu of PETS

curves. AECOM (Dave H.)

will review EPA revisions
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No. Document Name Organization Submit Date Comments Reviewers - Notes
- Due
. (Rick S.).

J5 Dive plan for pipe relocation Jacobs 3/8/17 Pending USACE back
check. Additional comments
coming

J6 ‘| Comprehensive Plan Milestones - Jacobs d 3/30/17 — — '

: 171
J7 Phase Il Archeological Investigation Jacobs/ !@ﬁy—&éugﬂl” ' Dates for Draft and Final
Summary Report Delivery dates CR/PAL Draft Arch. Report | . 3/24/17 may shift depending on
(late-March early ' / extent of comments.
1 A ’ /‘W ( Wn‘ CR/PAL finalizing comments
Final Arch. Report ‘{ L ‘; _
(30 days after |
receipt of agency
comments) kl, 44 L padZ DL 1T ‘
J8 Shipwreck 2 Report Jacobs/CR _[— TBD /UL [/ 017\ “O_HUVEsT © -,
J9 Archeological Disposition Jacobs, CR, 41717 . N ’ - /4
Spreadsheet PAL /
J10 Intertidal WP for Marsh Island Jacobs 4 Topo survey and veg
/ﬁ : inventory completed last
60 \m [ ,/‘ week. Survey of core
elevations will be completed
W < this week. Jacobs will
- submit a preliminary draft
(Word doc and figures) on
W lA 4/7/17 including planning to
date and identifying aspects
that require further
design/discussion/resolution.

J11 Generic WP for UH Hybrid Jacobs 417117 Design meeting 3/27-28/17.

Dredging/Cable Crossing WP to be completed after
CoNmA— [% L7 NAE / T4M | design elements have been
=P jon] ], T finalizes,

J12 Jacobs I Il Jacobs attempting to

Pilot Gap Report LEWW )

[ HOommd )’

-

advance submittal schedule.
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No. _ Document Name Organization Submit Date . Comments Revie\xers Notes
: Due : '
U1 CAD Cell Slope Monitoring and USACE Ongoing NA Rezend CAD survey to be performed
Consolidation at completion of 2™ pass at
MU-25: Jacobs (Mark) to
: . . - provide a date. /{m
E1 Fate and Transport Model Letter ERDC 4/24/17 lorio, USACE PDT, | Prelim output sent out by 1D
Report v Bergen, Barczyski | Ellen. W
CONTRACT ACTIONS A Hi -
Contract Date : Notes
TERC TO# 1, 6, 7, 8 Incentive Fees 313117 Final action is with Contracting.
TERC TO# 1, 6, 8 Closeout 313117 Final action is with Contracting. '
Battelle modification - VB—G' m 4/19/17 One contract action for Addendum #9 and optional tasks through summer 2017. Award
7 date anticipated 4/19/17.
| IRAC 313117 POP extended until end of May 2017
RAC Task Order Before end of May Issues with binding rates o






